CLIENT NAME: **CARHOP(P)** DATE: **08/04/2025**

project *overview*

Bespoke Website Development & Branding



PROJECT MANAGER:
Callum Edwards

overview

This is a proposal outlining the complete bespoke build of both the brand (including associated mascot) and website. This document will outline all associated works, along with costing, payment structure and timeframes involved.

The contents of this document are bespoke to you (the customer), with timeframes, costings and payment structures based off the respective project and requirements.



objectives

The purpose of the project is to initially build a brand for CarHop(p) and a bespoke website platform to rival the likes of Motorway.co.uk and other similar companies.

The brand will be playful and approachable, and the website will be simple to navigate while offering everything you need as a seller and/or dealer.

Working within specified timeframes, the aim is to finalise initial branding by the start of May 2025, with a view to having an operational website by the end of May 2025.

brand identity

We'll create the initial brand, along with supporting assets to use across the website.

web development

We'll build a bespoke and easy to use website to the requirements outlined in this document.

ongoing support

We'll provide ongoing tech support, hosting and content updates for 12 months.

timeline & key dates; brand development

01

Project Review - After completing your design brief, your designer will use this time to review your requirements and any additional information provided. If they require any more detail for the initial draft, this will be requested within the first 3 days.

PROJECTED DURATION:
Day 1 - Day 3

02

Initial Draft - Your designer will create your initial logo and mascot as a priority to begin with. These will be crafted based on using specific requirements within the Design Brief, our own vision and include a few different variations for you to choose from.

PROJECTED DURATION:
Day 4 - Day 12

03

Initial Draft Feedback - Once you have received your initial drafts, you will be able to provide feedback to your designer via our Project Management Trello board. Once your feedback has been received, your designer will action this promptly.

PROJECTED DURATION:
Day 13 - Day 16

04

Finalise Branding & Associated Guidelines - Following the finalising of the logo and mascot, the wider brand aesthetic will be developed and combined into a brand guidelines PDF manual.

PROJECTED DURATION:
Day 17 - Day 20

timeframe **15-20 working days**

All due dates provided in this document are provisional and will be confirmed upon project start.

timeline & key dates; bespoke web design

01

Project Review - After completing your design brief, your own Personal Trello Board will be created. Your dedicated project manager will then be in touch to organise a meeting to further discuss content, requirements, and set project expectations.

PROJECTED DURATION:
Day 1 - Day 3

02

Initial Draft - Your developer will build an initial draft of your website, developing the general infrastructure and usability of the site. The initial draft will include a fully functioning website, designed to match your brief with some limited functionality. Depending on your requirements, advanced functions such as integrations to other tools may not be included in the initial draft and will be developed at a later stage.

PROJECTED DURATION:
Day 13 - Day 25

03

Initial Draft Feedback - Once you have received your initial draft, you will be able to provide feedback to your developer. Once your feedback has been received, your designer will action this and communicate relevant timeframes.

PROJECTED DURATION:
Day 26 - Day 30+

04

Go-Live Review & Testing - A full operational review of the site is carried out to ensure its performance, efficiency and responsiveness.

PROJECTED DURATION:
TBC

timeframe **25-30 working days**

All due dates provided in this document are provisional and will be confirmed upon project start.

pricing overview

branding	total (excl. VAT)
Custom Logo Design + Brand Mascot Artwork	~~£897~~ £0
Brand Guidelines Development FONTS, COLOURS & TEXTURES - COMBINED INTO A PDF MANUAL	~~£400~~ £0
Industry Standard Artwork Files ARTWORK FORMATS SUITABLE FOR SOCIALS, WEB & PRINT - AI(SOURCE), PDF, PNG, JPEG, SVG	~~£80~~ £0

web	total (excl. VAT)
Bespoke Website Design & Development + WordPress CMS	£4,500
Static Auction Function / Dealer Access Dashboard	£2,450
Dedicated Seller Access Dashboard	£1,950
API Integration With CAP HPI - Auto Reg Plate Data	£1,900
Stock Imagery & Video (If Required)	~~£60~~ £0
12 Months Cloud Hosting, Maintenance & Content Updates	£1,800
Unlimited Custom Email Addresses & SSL Certificate	~~£160~~ £0

payment summary

option 1

50% Upfront: £6,300
25% Upon Initial Draft: £3,150
25% Upon Go-Live: £3,150

total: £12,600+vat

option 2

100% Upfront: £11,340
10% DISCOUNT

total: £11,340+vat

expectations

agreed website functions

User Panel

User Registration Login
My Account

- My Car listing
- Car details
- Past Auctions and its details
- Add new car with full details
- Photo / video upload

Dealer Panel

Dealer Registration Login
My Account

- Past Bidding and its details
- Bidding notifications

Search for cars
Car listings, filter and sorting
View car details
Make bid

Admin Panel

Super admin will have full access to the admin panel
Super admin can create multiple roles with access permissions
Super admin can create multiple users with roles assigned to them.
Admin can view/edit/delete

- Users
- Dealers
- Cars uploaded for bidding
- Enquiries received
- Bid details

expectations

agreed website workflow

1. Registered users can add their car with full details.
2. API integration with CAP HPI to retrieve car details using plate number.
3. They can see the value of the car using auto calculation.
4. The formula for this calculation will be given before.
5. Users can decide the bid date.
6. Dealers can search and view the full details of the car.
7. Dealers can bid for the interested one for the specific time.
8. The option to submit the bidding will end in the pre-defined time.
9. The dealer who has given the highest bid amount will win.
10. User will receive the notification about the highest bid amount, and they need to
11. Accept or reject it.
12. Upon accepting the bid by the user, the dealer will get user info and can contact them
13. Dealer will be contacting the user and schedule the verification of the vehicle and pick
14. Up along with payment
15. After payment, user will be changing the status as sold. The admin will be sending the
16. invoice to the respective dealer for the commission.
17. Overdue dealers may not be able to participate in further bids.
18. Upon rejection of the bid by the user, the car will be listed back for another bid.
19. Email notification to user, dealer and admin upon various scenarios such as
20. Registration, forgot password, new car listing, bidding status and confirmation, etc.

create/attract/systemise/